

SPS-E007-81  
28 January 1981

MEMORANDUM FOR : Director of Data Processing  
FROM : [REDACTED]  
Deputy Chief, Special Projects Staff/ODP  
SUBJECT : Special Projects Staff Weekly Status  
Report for Week Ending 27 January 1981

1. SAFE

The Initial Design Review for Block 1 Increment 1 was conducted at TRW's SAFE Development Facility on 19-22 January 1981. Its purpose was to review TRW's progress in the Block 1 design of the SAFE System at a detailed design level. CSPO participants considered the review a useful and productive effort. A separate report is being written outlining topics of discussion along with issues and problems raised at the review and the action items assigned to resolve them.

2. ADSTAR

A. On 21 January 1981, a series of targets and some test documents that had been processed through the 35 mm film converter were printed. The legibility was acceptable and plans are now being made for converting the current WALNUT film to the ADSTAR format.

B. Testing of aperture card and microfiche materials was scheduled for 22 January but had to be postponed because of problems with OCR's production cameras.

C. The CSS back-up procedures have been modified primarily for the purpose of speeding up the back-up and recovery operation.